Status Report for Team #3 - Pet Adoption Appl

Project

Date: 3/27/2025
Contact: Tianjing Hu

Prepared By: Tianjing Hu

Status: (Red/Yellow/Green)

Overall Status: Green

Explanation: On the right track right now, with everything

Key Accomplishments

List key tasks and milestones achieved in this period, along with any key changes
Person Name Task

Rooshnie Created sql files to initialize DB structure and sample data. Improved UX/UI

Nikkita Wrote Request Service test cases. Designed the submit request page for front end.

Kris Developed All Pets page, created species-based filtering UI, and enhanced visual design for pet-related page

Zahin Frontend and backend connections for view all requests

Tianjing Implemented frontend and backend validation for user registration

ID#	Key Issues	Action Plan

Critical Milestones	Health	Due Date	Comment/Status %
UML Diagram and FlowChart	Green	24-1	Mar 100%
Database Design using ERDs	Green	24-N	Mar 100%
Set up the database stucture and connection to API	Green	24-N	Mar 100%
Set up the application structure	Green	24-N	Mar 100%
Design test cases	Green	25-1	Mar 100%
Add basic functionality to perform CRUD operations	Green	25-1	Mar 100%

Add error handling	Green	25-Mar	100%
Test the testcases and fix any issues	Green	25-Mar	100%
Design front end interface	Green	26-Mar	100%
Connect front end and back end	Green	27-Mar	20%
Create final presentation	Green	27-Mar	50%
Practice final presentation	Green	27-Mar	0%
Stretch Goal: Adding a Scheduling System	Green		
	Green		

ication
else is on schedule.
9 \$.
25 .
Status